
              

 

                    2021 Neighborhood Infrastructure Improvements  

                  Construction Update #6 – 6/18/2021 
 
 
What has happened during the past week? 

• Sanitary sewer and water main replacement between Lyn Way and Pine St has been completed 

• Sanitary sewer and water service connections to individual properties are finished 

• Pressure testing and testing for cleanliness of the new water main between Pine St and Lyn Way has been 
performed 

• Sanitary sewer lining between Pleasant Dr and Lyn Way has been completed 

• Storm sewer installation between Pine St and Lyn Way has begun 

What is scheduled for the week of June 21st? 
• City Water Service Reinstatement: Once the water main testing has passed testing for cleanliness, the contractor’s 

personnel will begin the process of switching residents between Pine St and Lyn Way off of the temporary water 
system back to regular city water service  

• Storm Sewer Installation: Storm sewer installation between Pine St and Lyn Way will be completed 

• Street Grading and Base: The beginning of street construction will begin early in the week with grading of the 
street and placement of the base layers of gravel 

 
 

Who do I contact with questions or for assistance?    Project management services are being provided by the 

City’s Engineering Department.  The department can be reached at (651) 480-2334 with project questions and concerns. 

Spread the Word & Encourage E-Updates!   Please make sure to share this information with your neighbors and 

tenants, and encourage them to sign up for at least one of the two electronic updates options if they have not yet done so!   

• E-Notifications - Sign up for email updates on our website at www.hastingsmn.gov.  Click on the E-notifications button 
at the bottom of the page, and sign up for “2021 Neighborhood Infrastructure Improvements”. 

• Text Messages – this is a great way to have the information in the palm of your hand!  You’ll receive a weekly text 

message from us with a direct web link to the current construction update. Text 15STREET to 888777 to enroll. Reply 
STOP at any point to opt out.  

 

Large-diameter sanitary sewer main and manhole 
replacement in progress in the intersection of Lyn 

Way/Zweber Ln and 15th St W 

A new, larger storm sewer main connection to an existing 

storm manhole at Prairie St and 15th St W 

http://www.hastingsmn.gov/


              

 

Frequently Asked Questions: 

Why does it look like the contractor is digging up the same parts of the street repeatedly? 

While it may appear so, the contractor is not lost or re-doing work. It may sound more straightforward to install all of the 

utilities (water, sanitary sewer, and storm sewer) at the same time. However, open trench construction methods generally 

make it very difficult. To install all three simultaneously would require the contractor to excavate an extremely wide trench 

with “shelves” in the trench at the appropriate depth for each utility. The pipe would then be placed on these shelves. 

Generally speaking, there is not enough room in the somewhat close quarters of an established residential neighborhood to 

temporarily stockpile the huge quantities of soil that would have to be excavated for this to take place, and the cost of hauling 

such a massive volume of soil away and back would be prohibitive. Such an “all at once” method would also make the street 

impassable for weeks at a time.  

What you are seeing in most cases on 15th Street is as follows: The sanitary sewer is installed first because it is the 

deepest. Water main is installed next, then sanitary sewer and water services to each individual property. Finally, the storm 

sewer is installed, which is usually the shallowest of the utilities. Each of these utilities are installed at different depths 

which requires different trenches to be dug for each type of pipe and for every service connection. This method also allows 

the contractor to fill in trenches at the end of most work days to keep the street passable for residents. 

Can I widen my driveway opening during the reconstruction project? 

You are allowed to widen your driveway opening up to a width of 30 feet within the City Right of Way, subject to the following: 

 

a. The portion of the driveway within the City Right of Way must be at least 3 feet from the extension of the 

property line where it meets the apron. This allows space for the 3-foot-wide apron wing.  

 

b. The only portion of the driveway that is widened by the City contractor will be the concrete apron that 

extends 5 feet behind the new curb or to the new sidewalk; property owners are responsible for constructing 

the remaining portion of the widened area of the driveway behind the apron or sidewalk.  

 

Please contact the Engineering Department if you would like to request that your driveway opening be widened during the 

reconstruction project.  Your request will be placed on a list and City staff will coordinate with the contractor to make sure 

that the request is carried out. 

*REMINDER* 
 

For the safety of construction personnel, residents, and the public, vehicle access along 15th Street West in the 

construction zone between Lyn Way and Pine Street will be limited, subject to contractors’ work activities, and 

parking on project streets is prohibited during working hours (generally 7am to 7pm, Monday through 

Saturday.) We ask that residents please move necessary vehicles out of the construction area before 7am on 

work days. Please be cautious when walking or driving near construction equipment or active excavation 

during working hours. Every evening after work is completed, crews will be backfilling excavated areas and 

smoothing out the street area to restore access. Parking is available along streets near the project area (Pine 

St, Prairie St, Zweber Ln, Lyn Way, 14th St W.) 

 


